
 

TO: BATA Oversight Committee DATE: December 2, 2009 

FR: Deputy Executive Director W. I.  1252 

RE: Toll Bridge Capital Allocations (BATA Resolution No. 86) 

 

This memorandum requests several toll bridge capital allocations for the Regional Measure 1, Toll 

Bridge Seismic Retrofit, and Toll Bridge Rehabilitation Programs.  The requests are reflected in BATA 

Resolution No. 86, Revised as attached.  A description of each request follows: 

 

Regional Measure 1 Toll Bridge Program   

 

A. New Benicia-Martinez Bridge Project 

 

As part of the New Benicia-Martinez Bridge Project, the Department has committed to landscaping 

areas in and around the new and existing Benicia-Martinez Bridges that have been impacted by the 

recently completed construction project. The bulk of the replacement planting is on the Benicia side of 

the bridge in the I-680/I-780 Interchange area, including at the existing vista point area located at the 

old toll plaza location. 

 

The contract advertised on October 19, 2009 and bids were opened on November 17, 2009.  There were 

11 bidders.  The engineer’s estimate for the contract was $1.5 million.  The three lowest bids ranged 

from $0.85 to $1.08 million.  The Department is currently in the process of determining the lowest 

responsive bidder for the contract.  BATA staff requests that the Committee refer for approval an 

allocation of $1.3 million in Regional Measure 1 Toll Funds for the contract to the Authority, inclusive 

of additional state-furnish materials and contingencies. 

 

Toll Bridge Seismic Retrofit Program 

 

B. San Francisco-Oakland Bay Bridge West Approach Project 

 

The Department has identified the need for additional metal beam guard railing and other traffic safety 

enhancements along the west approach to the San Francisco-Oakland Bay Bridge (SFOBB) in San 

Francisco.  This work was identified as the West Approach Project was the completing, but was not 

able to be completed before the contract was closed.  The Department has requested that $147,000 in 

remaining contract contingency from the West Approach contract be transferred to a new contract to 

complete this work.  There is no net increase to the project cost.  BATA staff concurs with this request 

and requests that the Committee refer for approval the transfer to the Authority. 
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C. San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project 

 

The Department is in the final stages of design on the light poles that will be placed on the East Span of 

the new SFOBB.  In total, 229 poles plus spares will need to be procured for the project.  Due to an 

expected long lead time to fabricate these poles and the expected duration of the Department’s 

procurement initiation process, the Toll Bridge Program Oversight Committee recommends that the 

Authority procure the poles via the Authority procurement process, similar to what has been done in the 

past for the FasTrak® electronic and sign structure procurements and expected to be significantly 

shorter than the Department’s procurement process.  The estimated cost of these poles is $20 million.  

BATA staff is requesting the Committee to refer for approval an allocation of $20 million in Toll 

Bridge Seismic Retrofit funds to BATA for the procurement of the light poles. 

 

Toll Bridge Rehabilitation Program 

 

D. SFOBB West Span Pathway PSR 

 

The Department has requested an allocation of $650,000 to provide oversight of the BATA SFOBB 

West Span Pathway Project Study Report (PSR).  The Authority has contracted with TY Lin to prepare 

the PSR, and requires Department oversight, review, and approval of the final PSR.  Funding for the 

oversight will come from existing Toll Bridge Rehabilitation funds designated for PSR work and for the 

SFOBB West Span Pathway Project Study Report project.  There is no net increase to the toll bridge 

rehabilitation program costs.  BATA staff requests that the Committee refer the transfer to the Authority 

for approval. 

 

 

Recommendation 

 

Staff recommends that this Committee refer BATA Resolution No. 86, revised to the Authority for 

approval. 

                                                                             

 

                                                                              

     

       Andrew B. Fremier 
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